



Sardar Sarovar Narmada Nigam Limited

"A Wholly Owned Government Of Gujarat Undertaking"

Block No.12, 1st Floor,
New Sachivalaya Complex,
Gandhinagar- 382010. Gujarat
Phone:23223530-37

Fax : 079-23223056

SSNNL/Env/NCA/ESG 48th / *camp-1*
Date: 11/04/2014

To,

The Member (E &R),
Narmada Control Authority,
Narmada Sadan, Sector – B
Scheme No. 74, Vijaynagar,
Indore-452010 (M.P.)

Sub: Submission of Quarterly Progress Report ending December 2013 - follow up to minutes of 48th meeting of ESG.

Sir,

Please find herewith Quarterly Progress Report ending December- 2013 on the Action Plan for completion of balance works in the implementation of Environment Safeguard Measures for SSP up to FRL as listed in minutes of 48th meeting of ESG held on 01.04.2010.

Thanking you,

Yours sincerely,

(S.D. Vora)

Addl. Prin. Chief Conservator of Forests
SSNNL, Gandhinagar

Encl: As above

Please put on website - b/w

[Signature]
16/4/2014

APRO

STATUS REPORT ON IMPLEMENTATION OF ENVIRONMENT SAFEGUARD MEASURES IN COMPLIANCE OF THE 48TH MEETING OF ENVIRONMENT SUBGROUP- December 2013

Sr. No.	Direction/ Identified Areas under Shortfall	Progress/Status
1	State Govt. should submit the Action Plan in the next three months(i.e. by 30 th June, 2010) and also to ensure the fund required for its implementation	GOG has submitted the requisite Action Plan to NCA on 10/6/2010.
2	State Govt should submit the quarterly progress report to NCA for its periodical review to have a closer monitoring.	GOG has submitted the Progress report for Quarter ending September 2012 to NCA on 19/11/2012.
3	<p>The ESG in its 48th meeting held on 1st April 2010 while considering the recommendation for construction of piers and bridge under phase I of raising dam height to FRL has identified the shortfalls in the implementation of ESM for State of Gujarat are summarized as below</p> <p>(a) Environment Safeguard Measures Plan for Command Area (Ph.-II) as per guidelines finalized by Committee of Experts on CAD Plan</p> <p>(b) Completion of remaining works in Shoolpaneshwar Sanctuary</p> <p>(c) Declaration of all compensatory afforested Non Forest areas as Reserved / Restricted Forest</p> <p>(d) Establishment of regular monitoring & reporting & dissemination of reports through NCA website</p> <p>(e) Completion of works as per Health Action Plan</p>	<p></p> <p>The ESM Plan for Ph-II is subdivided as per agro-climatic zones viz, Ph IIA, IIB, IIC & IID. The Plan for Ph IIA is finalized Plan for Ph IIC is prepared and under scrutiny. The Plan for other Phases is progressing.</p> <p>Targets under Action Plan for the year 2011-12 achieved (Annexure-I) . Total work completed in advance.</p> <ul style="list-style-type: none"> • Of 4650 ha non forest area afforested, total 1538.77 ha non forest area declared as reserved forest till September 2012. • Another 101.58 ha declared as reserved forest.(copy of orders annexed as Annexure II) • Total 1640.35 ha non forest area declared as reserved forest till March 2013. <p>The requisite report sent to NCA. NCA has to disseminate to its website.</p> <p>Statement of achievement v/s targets envisaged under Health Action Plan was submitted in QPR ending March-2011.</p>

ANNEXURE-I

STATUS OF IMPLEMENTATION OF BALANCED WORKS FOR DEVELOPMENT OF SHOOLPANESHWAR
SANCTUARY

(Dec-2013)

Sr. No	Details of works	Nos. of Total balanced work	2010-11		2011-12		2012-13	
			Physical		Physical		Physical	
			Target	Achieved	Target	Achieved	Target	Achieved
1	Construction of new wells	4	2	2	2*	-	-	
2	Deepening of well	7	3	3	4*	-	-	
3	Hand pumps	16	6	6	6*	4	4*	
4	Bore wells with electric connection	1	0	0	1*	-	-	
5	Aveda	17	5	5	7*	5	5*	
6	Bio gas	100	20	20	30*	40	40*	
7	Crematoria	20	7	7	3*	3	3*	

Note: * Some targets of yr. 2011-12 and 2012-13 are achieved in financial yr. 2010-11 & 2011-12 in advance

ANNEXURE-II

Details of Non forest area declared as reserved forest

(Dec-2013)

Sr. No.	Period	Notification No.	Area Declared as reserved forest (ha)	Total (ha)
1	Till June -2012			860.00
2	July –Sept. 2012			
	(i) Village- Dhruvi Moti	GVN-2012(14)JJM-1012-SF-63-F dt.29/02/2012	97.84	
	(ii) Village- Kanithia	GVN-2012(12)JJM-1012-SF-126-F dt.01/08/2012	137.31	
	(iii) Village- Vanku	GVN-2012(15)JJM-1012-SF-128-F dt.01/08/2012	208.33	
	(iv) Village- Vinjan	GVN-2012(13)JJM-1012-SF-127-F dt.01/08/2012	235.29	
			678.77	678.77
3	Sept.-Dec. 2012			
	(i) Village - Jakhau	GVN-2012(34)JJM-1012-SF-127-F Dt.22/10/2012	101.58	
	Total(1+2+3)			1640.35