

OFFICE OF THE CHIEF ENGINEER,
NARMADA CANAL PROJECT, SANCHORE(JALORE)

No.CE/NCP/ /2010-11/ 533

Dated : 20/11/11

The Member (E&R)
Narmada Control Authority,
Narmada Sadan, Sector-B
Scheme No.74, Vijayanagar,
Indore - 452 010 (MP)


Sub : Progress Report on Action Plan for completion of the balance works in the implementation of Environment Safeguard Measures for Sardar Sarovar project upto Full Reservoir Level.

Ref : Your letter No.NCA/M(E&R)/48 ESG/2010/303 dated 11.3.11.

Sir,

The progress report for the Quarter ending Dec.,2010 is as under :

S. No.	Action	Progress upto Dec.,2010
1	ESM Plan for CAD as per guidelines finalized by Committee of Experts on CAD Plan	The TOR for CAD Plan has been prepared and was discussed in the meeting on 1 st Feb.,2011 by committee of experts on CAD Plan and it is now approval with NCA.
2	Implementation of studies carried out by Wildlife Institute of India Dehradun	Study report approved by NCA, the Action Plan for implementation is under process.
3	Geographical Reconnaissance study by NIMR/ICMR, Delhi and completion of works as per Health Action Plan	Study under process by NIMR.


Chief Engineer
Narmada Canal Project,
Sanchore